EventOS Build Plan v1.0

Overview

Project Type: SaaS Platform
Architecture: API-First Modular Monolith
Backend: Laravel 12
Frontend: React
Target Duration: 5–6 Months

Vision

Build a production-ready event management and ticketing SaaS for organizations to create, manage, promote, sell tickets, and analyze events.

Success Criteria

Organizations register, create events, sell tickets, process payments, generate QR codes, check in attendees, and view analytics.

Development Phases

0 Planning; 1 Foundation; 2 Authentication; 3 Organizations; 4 Event Management; 5 Ticketing; 6 Orders; 7 Payments; 8 QR Tickets; 9 Check-In; 10 Notifications; 11 Analytics; 12 AI; 13 Production Readiness.

Core Modules

Authentication, Organizations, Roles, Events, Venues, Speakers, Sponsors, Ticket Types, Orders, Payments, Attendees, Check-In, Analytics, Notifications, Settings, Administration.

Engineering Standards

API-first, Modular Monolith, SOLID, PSR-12, OpenAPI, Testing, CI/CD, Conventional Commits, Feature Branch Workflow, Documentation.